

## Production Calendar

Important Dates of Fall 2021						
What	Date	Time	Zoom Link			
1st Production Meeting	10/5/2021	12:30p	<u>Link</u>			
Scenic/Costume Prelim Presentations Production Meeting	10/26/2021	12:30p	<u>Link</u>			
2nd Scenic/Costume Presentations Production Meeting	11/9/2021	12:30p	<u>Link</u>			
Final Scenic/Costume Presentations Production Meeting	11/23/2021	12:30p	<u>Link</u>			
LX/Sound Prelim + TD Presentations Production Meeting	11/30/2021	12:30p	<u>Link</u>			
Scenic Prep	11/29/2021-12/3/2021					

Production Meetings: https://arizona.zoom.us/j/83940401708

Rehearsals: Room 114

## Production Calendar

	January 2022						
	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
							1
							Winter Break
2		3	4	5	6	7	8
	Winter Break	Winter Break	Winter Break	Winter Break	Winter Break	Winter Break	Winter Break
9		10	11	12 Build	13 Build	14 Build	15
				Duna	Dulid	Bund	
				SM Prep	SM Prep	SM Prep	SM Prep
	Winter Break	Winter Break	Winter Break				
16		17	18 Build	19 Build	20 Build	21 Build	22
	SM Prep		Prod Mtg LX/Sound Final				
	SWITTEP	Martin Luther King Jr. Day	12:30p				
			Zoom Link				
			1st Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	
23		24 Build	25 Build	26 Build	27 Build	28 Build	29
		Dulla	Dulla	Dulld	Dulld	Dulla	
		Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	
30		31 Build					
		Rehearcal 6 10n					
		Rehearsal 6-10p					

Production Meetings: https://arizona.zoom.us/j/83940401708

Rehearsals: Room 114

## Production Calendar

February 2022							
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
		1 Build	2 Build	Build	4 Build	5	
		Prod Meeting 12:30p  Zoom Link		Program to Print	Speaker Plot Due	LX Plot Due	
		Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p		
6	7 Build	8 Build	9 Build	Build	Build	LX Hang 9a-1p	
					System Diagram Due		
	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p	Rehearsal 6-10p		
13	14 Load-In	15 Load-In	16 Set Complete	17	18	19	
		Prod Meeting 12:30p  Zoom Link				LX Focus 9a-1p	
	Rehearsal 6-10p	Designer Run + Media Photos 6-10p	Spacing Reh 6-10p	Spacing Reh 6-10p	Spacing Reh 6-10p	FOH Sound Load-In 1-6p	
20	21	22	23	24	25	26	
LX Level Set 9a-6p	Sound Level Set 1-4p	Tech 6-10p	Tech 6-10p	Dress Rehearsal #1 of 2 6-10p	Final Dress + Archival Photos 6-10p		
Sound Level Set 1-10p	Crew Orientation 5p Tech 6-10p						
27	28						
Preview #1 of 2 1:30p							

Production Meetings: https://arizona.zoom.us/j/83940401708

Rehearsals: Room 114



## Production Calendar

March 2022						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	Preview #2 of 2 7:30p	Performance #1 of 8 7:30p	Performance #2 of 8 7:30p	Performance #3 of 8 1:30p Performance #4 of 8 7:30p
6	7	8	9	10		12
Spring Break	Spring Break	Spring Break	Spring Break	Spring Break	Spring Break	Spring Break
Spring Break			Understudy Rehearsal 6-10p	Brush-Up Rehearsal 6-10p	Performance #5 of 8 7:30p + Post-Show	Performance #6 of 8 1:30p Performance #7 of 8 7:30p
20	21	22	23	24	25	26
Performance #8 of 8 1:30p + Strike						
27	28	29	30	31		

Production Meetings: https://arizona.zoom.us/j/83940401708

Rehearsals: Room 114