

Head Over Heels

Production Calendar

Important Upcoming Dates			
What	Date	Time	Where
1st Production Meeting	10/27/2022	12:30p	Room 270
Scenic/Costume Prelim Presentations Production Meeting	11/17/2022	12:30p	Room 270
2nd Scenic/Costume Presentations Production Meeting	1/12/2023	12:30p	Room 270
Final Scenic/Costume Presentations Production Meeting	1/26/2023	12:30p	Room 270
Scenic Prep	1/30/2023-2/3/2023		

Head Over Heels

Production Calendar

February 2022						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 Scenic Prep	2 Scenic Prep Prod Mtg 12:30p LX/Sound Prelim, TD Presentations	3 Scenic Prep	4
5	6 Build SM Prep	7 Build SM Prep	8 Build SM Prep	9 Build SM Prep	10 Build SM Prep	11
12	13 Build 1st Reh 6-10p	14 Build Rehearsal 6-10p	15 Build Rehearsal 6-10p	16 Build Prod Mtg 12:30p LX/Sound Final Rehearsal 6-10p	17 Build Rehearsal 6-10p	18
19	20 Build Rehearsal 6-10p	21 Build Rehearsal 6-10p	22 Build Rehearsal 6-10p	23 Build Rehearsal 6-10p	24 Build Rehearsal 6-10p	25
26	27 Build Rehearsal 6-10p	28 Build Rehearsal 6-10p				

Head Over Heels

Production Calendar

March 2022						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 Build Rehearsal 6-10p	2 Build Prod Mtg 12:30p Rehearsal 6-10p	3 Build Speaker Plot Due Rehearsal 6-10p	4 LX Plot Due
5	6	7	8	9	10	11
Spring Break	Spring Break	Spring Break	Spring Break	Spring Break	Spring Break	Spring Break
12	13 Build Rehearsal 6-10p	14 Build Rehearsal 6-10p	15 Build Rehearsal 6-10p	16 Build Program to Print Rehearsal 6-10p	17 Build System Diagram Due Rehearsal 6-10p	18
Spring Break						
19	20 Load-In/LX Hang Rehearsal 6-10p	21 Load-In/LX Hang Rehearsal 6-10p	22 Load-In/LX Hang Rehearsal 6-10p	23 Set Complete Prod Mtg 12:30p Rehearsal 6-10p	24 Rehearsal 6-10p	25 Orchestra Reh 9a-1p (125) LX Focus 9a-6p Sound Load-In 1-6p
26 LX Level Set 9a-6p Sound Level Set 1-10p	27 Sound Level Set 1-5p	28 Designer Run + Media Photos 6-10p	29 Spacing Reh 6-10p (Move to The Tornabene)	30 Spacing Reh 6-10p	31 Crew Orientation 5p Piano Tech 6-10p	

Head Over Heels

Production Calendar

April 2022						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 Piano Tech 12-4p Piano Tech 6-10p
2	3 Piano Tech 6-10p	4 Sitzprobe 6-10p	5 Orchestra Tech 6-10p	6 Orchestra Dress 6-10p	7 Final Dress 6-10p & Archival Photos	8
9 Easter Sunday #1 of 2 Preview 1:30p GO	10	11	12 #2 of 2 Preview 7:30p GO	13 Performance #1 of 8 7:30p GO	14 Performance #2 of 8 7:30p GO	15 Performance #3 of 8 7:30p GO
16 Performance #4 of 8 1:30p GO	17	18	19	20 Understudy Reh 6-10p	21 Performance #5 of 8 7:30p GO + Post Show	22 Performance #6 of 8 1:30p GO Performance #7 of 8 7:30p GO
23 Performance #8 of 8 1:30p GO + Strike	24	25	26	27	28	29
30						